COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 08/ 2018

ESTI MATE SUMVARY 14: 43: 06
CONTI D: C20866 ESTI MATE NG 0007 PROG SPEC YR: 2005
PCN: 20866- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 141.5 DAYS TI ME ALLOW 190 WORK DAYS
US 36 at MP 140.1 and MP 140.9 PERCENT TIME:  74.47 ORI G TI ME ALLON 190 WORK DAYS
PRQJECT NO. BR0362- 037
US 36 BRI DGE REPLACEMENTS
NAME OF ROAD:
PRQIECT COUNTI ES: WASHI NGTON
CONTRACTOR:
JHL ENTERPRI SES, INC. dba JHL CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 05/ 02/ 2018 DATE TIME STARTED 09/25/2017
7076S. ALTON WAY, BLDG H DATE LET 07/ 27/ 2017 DATE WORK BEGAN 09/ 25/2017
DATE AWARDED 08/ 14/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/06/2017 DATE ACCEPTED
CENTENNI AL CO 80112-20: (303)741-6116 DATE NOTI CE TO PROCEED 09/ 25/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 3,863, 363.59 PARTI Cl PATI NG $  2,796,523.49 $ 566, 891. 92
AWARD PRQIECT AMT: $  3,827,189.24 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 72.39% TOTAL EARNI NGS 2,796, 523. 49 566, 891. 92
FUNDS AVAI LABLE: $ 1,066,840.10 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,796, 523. 49 566, 891. 92
TOTAL CLAI MS: $ 0.00 RETAI NAGE -57,407.84 -101. 19
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,739, 115. 65 566, 790. 73
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 2,739, 115. 65 566, 790. 73
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 566, 790. 73

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20866- BI D ESTI MATE RUN 05/ 08/ 2018
PRQJECT: BR0362- 037 ESTI MATE NO 0007 14: 43: 06
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00220 Renoval of Asphalt Mat 1, 123. 000 1,123. 000
Sy 0. 000 0. 00
5.27000 1,123. 000 5,918.21
0010 202-00240 *Renoval of Asphalt Mat (Pl aning) 3, 873. 000 0. 000
SY 3, 873. 000 8, 559. 33
2.21000 3, 873. 000 8, 559. 33
0015 202-00250 *Renoval of Pavenent Marking 1, 489. 000 1, 489. 000
SF 0. 000 0. 00
3.97000 1, 489. 000 5,911. 33
0017 202-00090 Rem Del i neat or Novenber 2017 MCRs 37. 000 0. 000
EACH 0. 000 0. 00
7.50000 0. 000 0. 00
0020 202-01000 *Renobval of Fence 2,110. 000 2,110. 000
LF 0. 000 0. 00
1. 70000 2,110. 000 3,587.00
0025 202-01035 *Rermoval of Gate 2.000 2.000
EACH 0. 000 0. 00
226. 65000 2.000 453. 30
0030 203-00050 *Unsui tabl e Materi al 177.000 177.000
cY 0. 000 0. 00
11. 62000 177. 000 2,056. 74
0035 203-00060  *Enbanknment Material (Conplete In Place) 8, 084. 000 906. 000
cY 0. 000 0. 00
55. 29000 906. 000 50, 092. 74
0040 203-01500 *Bl adi ng 40. 000 0. 000
HOUR 0. 000 0. 00
169. 98000 0. 000 0. 00
0045 203-01550 *Dozi ng 40. 000 0. 000
HOUR 0. 000 0. 00
169. 98000 0. 000 0. 00
0050 203-01597 *Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00

226. 64000 0. 000 0. 00



CONTI D

PREV QTY/

CAT NO0200

0055 203-01620

0060

206- 00000

0065

208- 00002

0070

208- 00013

0075

208- 00035

0080

208- 00045

0085

208- 00070

0090

208- 00103

0095

208- 00105

0100

208- 00207

0105 212-00006

ROADWAY

C20866
20866- Bl D
BR0362- 037
| TEM
DESCRI PTI ON
Sweepi ng

*Structure Excavation

*Erosion Log Type 1 (12 Inch)

*Erosi on Log Type 1 (20 Inch)

*Aggr egat e Bag

Concrete Washout

Structure

*Vehi cl e Tracki ng Pad

of Sedi ment

Renoval

and Di sposal (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

*Er osi on Control

Management

*Seedi ng (Native)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
25. 000
HOUR
73. 66000
1, 542. 000
cy
18. 13000
5, 639. 000
LF
4. 25000
270. 000
LF
10. 20000
0. 000
LF
7. 37000
2.000
EACH
1, 699. 83000
2.000
EACH
3, 682. 97000
50. 000
HOUR
62. 33000
50. 000
HOUR
96. 32000
50. 000
DAY
339. 97000
2.620
ACRE

849. 92000

QrY TH'S PERI OD
QTY TO DATE

14
. 000
15.

5, 486.
. 000
5, 486.

27.

16.
. 000
21.

28.

000

000

. 300
. 000
. 300

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
35.

000

000

000

000

. 000
32.

000

. 000
. 000
. 000
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ESTI MATE RUN 05/ 08/ 2018

73

498.

481.

1, 359

.00

.00

.00

.00

.00

.00

88

.00

14: 43: 06

AMOUNT

1,104

18, 044

23, 315

2,754

3,399

7,365

2,181.

2,022

10, 879

90

79

50

00

.00

66

94

55

72

04

.00



CONTI D

ROADWAY

CAT NO0200

0110 212-00009

0115

212-00032

0120

213-00003

0125

213- 00061

0130

304- 06000

0135

403- 00720

0140

403- 34751

0145

420- 00112

0150

506- 00209

0155

506- 00218

0160 507-00400

C20866
20866-BI D
BR0362- 037
| TEM
DESCRI PTI ON

*Seedi ng (Tenporary)

* Soi

Condi ti oni ng

*Mil ching (Weed Free)

*Mul ch Tackifier

*Aggr egat e Base Course (Cl ass 6)

*Hot M x Asphalt (Patching) (Asphalt)

*Hot M x Asphalt (G ading SX) (75) (PG 64-28)

*CGeotextile (Drainage) (Cass 1)

*Riprap (9 Inch)

*Ri prap (18 Inch)

*Bi tum nous Slope and Ditch Paving (Asphalt)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2. 400
ACRE
623. 27000
2. 620
ACRE
3, 682. 97000
4.850
ACRE
679. 93000
970. 000
LB
2. 72000
349. 210
TON
96. 32000
96. 050
TON
283. 31000
1, 009. 350
TON
143. 35000
2, 274. 000
%
4. 82000
354. 000
cy
111. 06000
1, 072. 000
cy
111. 06000
6. 000
TON

509. 95000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.400
0. 000
2.400

0. 000
0. 000
0. 000

2.400
0. 000
2.400

500. 000
0. 000
500. 000

0. 000
349. 210
349. 210

0. 000
96. 050
96. 050

0. 000
1, 009. 350
1, 009. 350

1, 353. 600
0. 000
1, 353. 600

223. 500
0. 000
223. 500

771.800
0. 000
771.800

o

. 000
. 000
. 000

[©22 )]
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ESTI MATE RUN 05/ 08/ 2018

33, 635

27, 211.

144,690

3, 059

.00

.00

.00

.00

91

93

32

.00

.00

.00

70

14: 43: 06

AMOUNT

1, 495.

1, 631.

1, 360.

33,635

27,211.

144, 690

6,524

24, 821.

85,716

3, 059

85

.00

83

00

91

93

32

35

91

11

70



CONTI D

CAT NO0200

0165

0170

0175

0180

0185

0190

0195

0200

0205

0206

0208

606- 00301

606- 01370

606- 02005

607- 00005

607-00010

607- 01100

607-11580

607-60120

609- 60011

612- 00041

612-00043

ROADWAY

C20866
20866- Bl D
BR0362- 037
| TEM
DESCRI PTI ON
*Quardrail Type 3 (6-3 Post Spacing)

*Transition Type 3G

*End Anchorage (Fl ared)

*End Post

*Cor ner

and Line Brace Post

*Fence Barbed Wre Wth Treated Woden Posts

*Fence (Tenporary)

*20 Foot

Gate

*Curb Type 6 (Section M

Delin (Flex) (Ty 1) Novenber 2017 MCRs

Delin (Flex) (Ty Il11) Novenber 2017 MCRs

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
700. 000
LF
23. 34000
8. 000
EACH
1, 884. 55000
8. 000
EACH
2, 193. 92000
4. 000
EACH
277. 64000
6. 000
EACH
334. 30000
2,021. 000
LF
7. 08000
2, 280. 000
LF
4. 82000
2.000
EACH
736. 60000
120. 000
LF
14. 17000
29. 000
EACH
103. 55000
8. 000
EACH

108. 10000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
. 000
. 000

0. 000
8. 000
8. 000

0. 000
8. 000
8. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2,280. 000
0. 000

2,280. 000

0. 000
0. 000
0. 000

0. 000
. 000
. 000

29. 000
0. 000
29. 000

8. 000
0. 000
8. 000
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ESTI MATE RUN 05/ 08/ 2018

16, 338

15, 076

17, 551.

1,700

00

40

36

.00

.00

.00

.00

.00

40

.00

.00

14: 43: 06

AMOUNT

16, 338

15, 076

17, 551.

10, 989

1, 700

3,002

864.

00

40

36

.00

.00

.00

60

.00

40

95

80



CONTI D

CAT NO0200

0210

0215

0220

0225

0230

0235

0240

0245

0250

0255

0260

615- 00030

621- 00450

624- 20300

624-22012

625- 00000

626- 00000

626-01104

627-00008

627-00013

630- 00000

630- 00007

C20866
20866-BI D
BR0362- 037
| TEM
DESCRI PTI ON

ROADWAY

*Enbanknment Protector Type 3

*Det our

Pavenent

*Det our Drainage Pipe (C ass 0)

*12 Inch Drainage Pipe (O ass 2)

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier V)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenent Marking Paint (H gh Build)

*Fl aggi ng

*Traffic Control Inspection

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

6. 000

1, 643. 17000

8, 463. 000
SY
42.28000

322.000
LF
12. 67000

172. 000
LF
107. 66000

1. 000

30, 000. 00000

1. 000
LS
630, 000. 00000

1. 000

LS
7,932. 00000
28. 000

GAL
254. 00000
64. 000

GAL
141. 00000
3, 500. 000

HOUR

27.00000
110. 000

DAY

203. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
6. 000
6. 000

6, 771. 000
846. 000
7,617. 000

322. 000
0. 000
322.000

0. 000
72.000
72.000

0.573
0. 000
0.573

0. 507
0. 000
0. 507

0. 750
0.125
0.875

0. 000
0. 000
0. 000

64. 000
0. 000
64. 000

1,671. 000
465. 500
2,136. 500

78. 000
12. 000
90. 000
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ESTI MATE RUN 05/ 08/ 2018

9, 859

35, 768

7, 751.

991.

12, 568

2,436

02

88

.00

52

.00

.00

50

.00

.00

50

00

14: 43: 06

AMOUNT

9, 859

322, 046

4,079

7,751,

17, 190

319, 410

6, 940

9, 024

57, 685

18, 270

02

76

74

52

00

00

50

.00

00

50

00



CONTI D

CAT NO0200

0265

0270

0275

0280

0285

0290

0295

0300

0305

0310

0315

630- 00012

630- 80001

630- 80337

630- 80341

630- 80342

630- 80355

630- 80360

630- 80363

630- 80364

630- 80367

630- 80370

ROADWAY

C20866
20866- Bl D
BR0362- 037
| TEM
DESCRI PTI ON
*Traffic Control Managenent

*Fl ashi ng Beacon (Portable)

*Barricade (Type 3 MC) (Tenporary)

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel

Si ze B)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

*Drum Channel i zing Device (Wth Light) (Flashing)

*Drum Channel i zi ng Device (Wth Light) (Steady Burn)

*Portable Traffic Speed Monitor

*Concrete Barrier (Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
160. 000
DAY
747. 00000
12. 000
EACH
1, 133. 00000
4. 000
EACH
215. 00000
78. 000
EACH
77.00000
16. 000
EACH
39. 00000
2.000
EACH
20, 397. 00000
50. 000
EACH
29. 00000
12. 000
EACH
34. 00000
20. 000
EACH
34. 00000
4. 000
EACH
5, 439. 00000
2, 235. 000
LF

12. 70000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

105. 000
21. 000
126. 000

4. 000
3. 200
7.200

2.000
1. 600
3. 600

39. 000
31. 200
70. 200

8. 000
6. 400
14. 400

1. 000
0. 800
1.800

25. 000
20. 000
45. 000

6. 000
4. 800
10. 800

4.000
3. 200
7.200

2.000
1.600
3. 600

1,117.500
894. 000
2,011.500
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ESTI MATE RUN 05/ 08/ 2018

15, 687

3,625

344.

2,402

249.

16, 317

580.

163.

108

8,702

11,353

00

60

40

60

40

80

14: 43: 06

AMOUNT

94, 122

8, 157

774.

5, 405

561.

36,714

1, 305

367.

244,

19, 580

25, 546

00

60

00

40

60

60

00

20

80

40

05



CONTI D: C20866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20866- BI D ESTI MATE RUN 05/ 08/ 2018
PRQJECT: BR0362- 037 ESTI MATE NO. 0007 14: 43: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0320 630-80380 *Traffic Cone 100. 000 18. 500
EACH 14. 800 50. 32
3. 40000 33. 300 113. 22
0325 630-80430 *Runbl e Strip (Portable) 3.000 1.500
EACH 1.200 2,719. 20
2,266. 00000 2.700 6, 118. 20
0330 630-85006 *| npact Attenuator (Sand Filled Plastic Barrel) 4.000 2.000
(Tenporary)
EACH 1. 600 1, 585. 60
991. 00000 3. 600 3,567. 60
0335 700-70010 F/ A M nor Contract Revisions 80, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0345 700-70012 F/ A Asphalt Pavenent |ncentive -3,214.580 0. 000
F A -3,214.580 -3,214.58
1. 00000 -3,214.580 -3,214.58
0350 700-70016 F/ A Fuel Cost Adjustnent 5, 000. 000 641. 550
F A 1, 443. 290 1, 443. 29
1. 00000 2,084. 840 2,084. 84
0355 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70023 F/ A On-The-Job Trai nee 1, 280. 000 753. 000
FA 0. 000 0.00
1. 00000 753. 000 753. 00
0365 700-70220 F/ A Phone Service 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 2,584,616.25$ 401, 730.78% 1,517,776. 14



CONTI D: C20866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20866- BI D ESTI MATE RUN 05/ 08/ 2018
PRQJECT: BR0362- 037 ESTI MATE NO. 0007 14: 43: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 F-22-X

0370 202-00400 *Renoval of Bridge 1. 000 1.000
EACH 0. 000 0. 00
27,763. 89000 1. 000 27,763. 89
0375 206-00000 *Structure Excavation 450. 000 450. 000
cY 0. 000 0. 00
18. 13000 450. 000 8,158.50
0380 206-00100  *Structure Backfill (Cass 1) 546. 000 546. 000
cY 0. 000 0. 00
58. 93000 546. 000 32,175.78
0381 900- 00004 Added Item (Cubic Yard)/ Filter Material (O ass B) -26.000 -26.000
Price Reduce
cY 0. 000 0. 00
7.26000 -26. 000 -188.76
0385 206-00200  *Structure Backfill (Cass 2) 66. 000 66. 000
cY 0. 000 0. 00
58. 93000 66. 000 3, 889. 38
0390 206-00360  *Mechanical Reinforcement of Soil 546. 000 546. 000
cY 0. 000 0. 00
36. 26000 546. 000 19, 797. 96
0395 403-34751  *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 152. 100 0. 000
TON 152. 100 21, 803. 54
143. 35000 152. 100 21, 803.54
0400 502-00460 *Pile Tip 12. 000 12. 000
EACH 0. 000 0. 00
96. 32000 12. 000 1,155. 84
0405 502-11489  *Steel Piling (HP 14x89) 475. 000 475. 000
LF 0. 000 0. 00
23. 00000 475. 000 10, 925. 00
0406 900-00012 Added Item (Foot)/ Steel Piling Cutoff (HP 14X89) 50. 000 50. 000
LF 0. 000 0. 00
18. 40000 50. 000 920. 00
0410 503-00048  *Drilled Caisson (48 |nch) 84. 000 84.000
LF 0. 000 0. 00

511. 77000 84. 000 42,988. 68



CONTI D: C20866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20866- BI D ESTI MATE RUN 05/ 08/ 2018
PRQJECT: BR0362- 037 ESTI MATE NO. 0007 14: 43: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 F-22-X

0415 503-00310 *Crosshol e Sonic Logging Testing 2.000 2.000
EACH 0. 000 0.00
1, 699. 83000 2.000 3, 399. 66
0420 515-00120 *Wat er proofi ng (Menbrane) 845. 000 0. 000
5% 845. 000 17, 153. 50
20. 30000 845. 000 17, 153. 50
0425 518-01002  *Bridge Expansion Device (0-2 Inch) 80. 000 0. 000
LF 80. 000 20,412. 80
255. 16000 80. 000 20,412. 80
0430 601-03040 *Concrete Cass D (Bridge) 442.000 442.000
cY 0. 000 0. 00
574. 55000 442. 000 253,951. 10
0435 602-00011 *Reinforcing Steel (Hi gh Performance) 71, 709. 000 71, 709. 000
LB 0. 000 0.00
0. 90000 71, 709. 000 64, 538. 10
0435 MATERI AL ALLOWMANCE Rebar 0. 000
LB 0. 000 0. 00
0. 62000 0. 000 0. 00
0436 900-00007 Added Item (Each)/ Pre-cast Deck Panel Stockpile 0. 000 0. 000
F-22-X
EACH 0. 000 0. 00
374. 71000 0. 000 0. 00
0440 606-11030 *Bridge Rail Type 10M 391. 000 0. 000
LF 391. 000 41, 473. 37
106. 07000 391. 000 41, 473. 37
0445 613-00200 2 Inch Electrical Conduit 400. 000 400. 000
LF 0. 000 0.00
10. 00000 400. 000 4,000. 00
0450 618-00142 Prestressed Concrete | (BT42) 589. 000 589. 000
LF 0. 000 0. 00

248. 39000 589. 000 146, 301. 71



CONTI D: C20866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20866- BI D ESTI MATE RUN
PRQIECT: BR0362- 037 ESTI MATE NO 0007
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 F-22-X

0450 MATERI AL ALLOWANCE Prestress G rder 0. 000
LF 0. 000 0.00

123. 26000 0. 000 0. 00

CAT 0300 CURRENT AMI $  720,620.05$ 100, 843.21$%  720,620.05
CAT NO0301 F-23-U

0455 202- 00400 *Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
27, 763. 89000 1. 000 27,763. 89
0460 206- 00000 *Structure Excavation 480. 000 480. 000
cY 0. 000 0. 00
18. 13000 480. 000 8,702. 40
0465 206-00100 *Structure Backfill (Cass 1) 744.000 744.000
cY 0. 000 0. 00
58. 93000 744.000 43, 843.92
0470 206-00200  *Structure Backfill (Cass 2) 70. 000 70. 000
cY 0. 000 0. 00
58. 93000 70. 000 4,125.10
0475 206-00360  *Mechanical Reinforcement of Soil 744.000 744.000
cY 0. 000 0. 00
36. 26000 744.000 26, 977. 44
0480 403-34751  *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 70. 340 0. 000
TON 70. 340 10, 083. 24
143. 35000 70. 340 10, 083. 24
0485 502-00460 *Pile Tip 12. 000 12. 000
EACH 0. 000 0. 00
96. 32000 12. 000 1,155. 84
0490 502-00500  *Conplete Joint Penetration (CIJP) Splice 14. 000 14. 000
EACH 0. 000 0. 00
291. 80000 14. 000 4, 085. 20
0495 502-11489 *Steel Piling (HP 14x89) 544. 000 544. 000
LF 0. 000 0. 00

23. 00000 544.000 12,512.00



CONTI D: C20866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20866- BI D ESTI MATE RUN 05/ 08/ 2018
PRQJECT: BR0362- 037 ESTI MATE NO. 0007 14: 43: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 F-23-U

0496 900- 00012 Added Item (Foot)/ Steel Piling Cutoff (HP 14X89) 30. 000 30. 000
LF 0. 000 0.00
18. 40000 30. 000 552. 00
0500 515-00120 *\Wat er proofi ng (Menbrane) 480. 000 0. 000
SY 480. 000 9, 744. 00
20. 30000 480. 000 9, 744. 00
0505 518-01002 *Bri dge Expansion Device (0-2 Inch) 80. 000 0. 000
LF 80. 000 20,412. 80
255. 16000 80. 000 20,412. 80
0510 601-03040 *Concrete Cass D (Bridge) 315. 000 315. 000
cY 0. 000 0. 00
574. 55000 315. 000 180, 983. 25
0515 602-00011  *Reinforcing Steel (Hi gh Performance) 41, 820. 000 41, 820. 000
LB 0. 000 0.00
0. 90000 41, 820. 000 37,638. 00
0515 MATERI AL ALLOWMANCE Rebar 0. 000
LB 0. 000 0. 00
0. 62000 0. 000 0. 00
0516 900-00007 Added Item (Each)/ Pre-cast Deck Panel Stockpile 0. 000 0. 000
F-23-U
EACH 0. 000 0. 00
374. 71000 0. 000 0. 00
0520 606-11030 *Bridge Rail Type 10M 227.000 0. 000
LF 227.000 24,077. 89
106. 07000 227.000 24,077. 89
0525 613-00200 2 Inch Electrical Conduit 246. 000 246. 000
LF 0. 000 0.00
10. 00000 246. 000 2,460. 00
0530 618-00142 Prestressed Concrete | (BT42) 265. 000 265. 000
LF 0. 000 0. 00

248. 39000 265. 000 65, 823. 35



CONTI D: C20866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20866- BI D ESTI MATE RUN
PRQIECT: BR0362- 037 ESTI MATE NO 0007
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 F-23-U

0530 MATERI AL ALLOWANCE Prestress G rder 0. 000
LF 0. 000 0.00

123. 26000 0. 000 0. 00

CAT 0301 CURRENT AMI $  480,940.32$ 64,317.93% 480, 940. 32
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0535 620- 00001 Field Ofice (Cass 1) 1. 000 1. 000
EACH 0. 000 0. 00
26, 241. 97000 1. 000 26, 241. 97
0540 620-00011 Field Laboratory (O ass 1) 1. 000 1.000
EACH 0. 000 0. 00
43, 240. 00000 1. 000 43, 240. 00
0545 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
7, 705. 00000 1. 000 7,705. 00
CAT 0400 CURRENT AMT $ 77,186.97 % 0.00% 77,186. 97

PROJECT TOTAL CURRENT AMI $ 3,863,363.59% 566, 891.92 $ 2, 796, 523. 48



